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Date:   September 6, 2017 
To:  Tourism Advisory Task Force 
From:  Gary Meyer, Senior Project Manager 
Subject: Proposed scope change to Downtown Connectivity Planning 
 
 
Due to recent development activity in downtown Scottsdale, staff is requesting a 

change in the scope of work with Holly Street Studio.  As shown in the attached 

update, we are proposing to remove several items under the heading of “Civic Center 

Mall Pedestrian Connections”: 

 Design work has been proceeding under separate contract for the area near 

Scottsdale Stadium in conjunction with the Stadium Master Plan. 

 Marshall Way improvements south of Indian School are already under 

construction. 

 Main Street improvements are funded in the current fiscal year.  Design will be 

proceeding under separate contract.  It is anticipated that Second Street and 

Marshall Way north of Indian School will be handled similarly in future years. 

This allows us to shift focus onto the next identified phase in the northeast quadrant of 

downtown - including the Entertainment District and the area near the Arizona Canal, 

north of Camelback Road.   By focusing on the public space opportunities in these 

areas, the City can be proactive in our planning. 

Staff is proposing to shift $30,000 of remaining funds in the current Holly Street 

contract toward planning for the northeast quadrant. 
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